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IN THE SUPREME COURT OF THE STATE OF NEVADA 

I. COX CONSTRUCTION COMPANY, 
LLC, A NEVADA LIMITED LIABILITY 
COMPANY, 
Appellant, 
vs. 
CH2 INVESTMENTS, LLC, A NEVADA 
LIMITED LIABILITY COMPANY; JIM 
HARWIN, AN INDIVIDUAL; AND SAFE 
SHOT, LLC, A NEVADA LIMITED 
LIABILITY COMPANY, 
Respondents. 

Appeal from a district court order expunging a mechanic's 

lien. Second Judicial District Court, Washoe County; Jerome Polaha, 

Judge. 

Affirmed.  

Holland & Hart LLP and Jerry M. Snyder, Reno, 
for Appellant. 

Robison Belaustegui Sharp & Low and Mark G. Simons, Reno, 
for Respondent CH2 Investments, LLC. 

Jim Harwin, Reno, 
in Proper Person. 

Safe Shot, LLC, Reno, 
in Proper Person. 



BEFORE PICKERING, C.J., HARDESTY and SAITTA, JJ. 

OPINION 

By the Court, PICKERING, C.J.: 

Mechanics' liens provide a security interest in property for 

those who contribute labor or materials to construction projects. A lien 

must be timely filed, within 90 days of the completion of the "work of 

improvement," to be valid. We have not interpreted "work of 

improvement" since before the Legislature revised the mechanic's lien 

statutes. Here, the primary questions are whether the district court erred 

in relying on Vaughn Materials v. Meadowvale Homes,  84 Nev. 227, 438 

P.2d 822 (1968), to define the scope of a contract for a work of 

improvement and in determining a lien was untimely. Because the 

district court did not err in relying on Vaughn,  and its findings were not 

clearly erroneous, we affirm. 

I. 

Respondents Jim Harwin and Safe Shot, LLC (together, 

Harwin) hired appellant I. Cox Construction Company, LLC, to construct 

a shooting range. Cox originally estimated the cost at approximately 

$37,000 but informed Harwin that that number would change as Cox 

ascertained actual costs and additional expenses. Harwin approved 

construction, and Cox prepared plans, which included a number of 

additional items not included in the original cost estimate, and then began 

work. The parties did not have a written agreement. 

Harwin paid Cox's bills as the construction continued through 

the summer and fall of 2009. By September, Cox had billed $48,810. 

Harwin paid $46,000 by October 8 without complaint, but then refused to 
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pay anything further. Cox worked through October, then left the project. 

By this point the project was largely finished, and Harwin opened Safe 

Shot for business soon after. Harwin received complaints from other 

tenants about the noise and, in late 2009 and early 2010, installed 

soundproofing and made other improvements to the building. 1  

In March 2010—more than 90 days after Cox had left the 

project but less than 90 days after Harwin installed the soundproofing—

Cox recorded its mechanic's lien. In August, Cox filed a complaint against 

Harwin and Harwin's landlord, respondent CH2 Investments, LLC, 

claiming the project had cost in excess of $86,000 and seeking to foreclose 

on the property to recover over $40,000 in damages and costs. Harwin 

petitioned the court to remove the lien, and Cox opposed removal. The 

district court heard argument on December 21, 2010, and January 11, 

2011. Relying on Vaughn, the district court held that Cox could not "tack" 

the soundproofing to the "work of improvement" of constructing a shooting 

range. Accordingly, the district court held the lien was not timely and was 

therefore frivolous, and that the lien was excessive, and it ordered the lien 

released. Cox appealed. 

Cox argues that it was improper for the district court to 

consider the timeliness issue because Harwin did not raise that issue prior 

1Harwin also installed some glass in January 2010, but Cox does not 
rely on this fact in his appeal. 
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to the hearing; that the district court erred in determining, under Vaughn, 

that the soundproofing was not part of the "work of improvement"; and 

that the district court erred in finding the lien was both frivolous and 

excessive. 

This court reviews questions of statutory construction and the 

district court's legal conclusions de novo. Buzz Stew, LLC v. City of N. Las  

Vegas, 124 Nev. 224, 228, 181 P.3d 670, 672 (2008); California Commercial  

v. Amedeo Vegas I, 119 Nev. 143, 145, 67 P.3d 328, 330 (2003). In 

interpreting a statute, this court will look to the plain language of its text 

and construe the statute according to its fair meaning and so as not to 

produce unreasonable results. Harris Assocs. v. Clark County Sch. Dist., 

119 Nev. 638, 641-42, 81 P.3d 532, 534 (2003). 

The mechanic's lien statutes are remedial in nature and 

should be liberally construed to protect the rights of claimants and 

promote justice. Peccole v. Luce & Goodfellow, 66 Nev. 360, 370-71, 212 

P.2d 718, 723-24 (1949). However, claimants must substantially comply 

with the statutes' requirements. Id. at 370, 212 P.2d at 723. The scope of 

an "improvement" is a question of fact for the trial court to determine, 

Schultz v. King, 68 Nev. 207, 214, 228 P.2d 401, 404 (1951), and this court 

will not set aside the district court's factual findings unless those findings 

are clearly erroneous, J.D. Construction v. IBEX Int'l Group, 126 Nev. , 

	,240 P.3d 1033, 1043 (2010). 

A. 

As a preliminary matter, Cox argues that the district court 

erred by determining the lien's timeliness because Harwin did not raise 

the issue prior to hearing and then misled the court by stating the issue 

had been previously raised as an affirmative defense when it had not. 
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NRCP 15(b) allows a court to hear an issue not raised in the 

pleadings when the issue is tried with the express or implied consent of 

the parties. E.g., Elliot v. Resnick, 114 Nev. 25, 30, 952 P.2d 961, 964-65 

(1998). Here it can be fairly inferred that the district court found Cox had 

impliedly consented to the issue being heard. Cox broached the issue first, 

early in the December 21 hearing, by questioning Harwin regarding the 

scope of the "work of improvement." Furthermore, although Cox later 

questioned whether timeliness had been waived, it did not press the point, 

instead arguing the issue extensively on the merits at both hearings. Cox 

therefore gave implied consent and the district court did not err in 

addressing timeliness. 

Harwin's inaccurate statement that he challenged timeliness 

in his answer does not change this analysis. Cox joined issue on 

timeliness before Harwin made the statement, and it was incumbent on 

Cox, if it intended to claim waiver, to verify the record. A party cannot 

raise an issue, argue it on the merits at two separate hearings, and then, 

after the party loses on the issue, claim that it should not have been 

heard. 

B. 

Cox disputes the district court's reliance on Vaughn Materials 

v. Meadovvvale Homes, 84 Nev. 227, 438 P.2d 822 (1968), to determine the 

soundproofing was not part of the "work of improvement." The district 

court found that the "work of improvement" had been completed before the 

need for soundproofing arose and relied on Vaughn to determine Cox could 

not enlarge the time for filing a lien by "tacking" the soundproofing to the 
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work of completing a shooting range. 2  Because it found the "work of 

improvement" concluded more than 90 days before Cox filed the lien, it 

held the lien was untimely and therefore dismissed it as frivolous. 

Vaughn was decided under the since-repealed NRS 108.060, 

which read: 

Every person claiming the benefit of NRS 108.010 
to 108.220, inclusive, shall, not earlier than 10 
days after the completion of his contract, or the 
delivery of material by him, or the performance of 
his labor, as the case may be, and in each case not 
later than 30 days after the completion of the 
contract and the recording of the completion notice 
by the owner as provided in NRS 108.090, and in 
all other cases 90 days after the completion of the  
contract, or the delivery of material, or the  
performance of his labor, as the case may be. . . . 

NRS 108.060 (1967), repealed by 1969 Nev. Stat., ch. 467, § 3, at 824 

(emphasis added). Cox argues that former NRS 108.060 limited the "work 

of improvement" to work done by the lien claimant and that, in contrast, 

current statutes NRS 108.226 and NRS 108.22188 define "work of 

improvement" more broadly to include work done by other parties. 

NRS 108.226 reads: 

Perfection of lien: Time for recording notice 
of lien . . . . 

1. To perfect a lien, a lien claimant must 
record a notice of lien . . . 

21n Vaughn, this court prevented a lien claimant from "tack[ing1" 
certain projects or contracts together to extend a "work of improvement" 
and enlarge the filing period. 84 Nev. at 229, 438 P.2d at 823-24. 



(a) Within 90 days after the date on which 
the latest of the following occurs: 

(1) The completion of the work of 
improvement; 

(2) The last delivery of material or 
furnishing of equipment by the lien claimant for 
the work of improvement; or 

(3) The last performance of work 
by the lien claimant for the work of 
improvement . . . . 

(Emphasis added.) NRS 108.22188, a companion statute to NRS 108.226, 

defines "[w] ork of improvement": 

"Work of improvement" means the entire structure 
or scheme of improvement as a whole, including, 
without limitation, all work, materials and 
equipment to be used in or for the construction, 
alteration or repair of the property or any 
improvement thereon, whether under multiple 
prime contracts or a single prime contract. . . . 

NRS 108.226 and former NRS 108.060 are similar if not 

effectively identical regarding the 90-day filing deadline. Both give three 

similar trigger dates for when the deadline begins to run: first, from "the 

completion of the contract" under former NRS 108.060, or "Mlle 

completion of the work of improvement" under NRS 108.226—both 

referencing a general event not specifically tied to the claimant's work; 

second, from the date of the delivery of material for the project; and third, 

from the completion of the claimant's own labor on the project. 

Significantly, neither statute requires that the 90-day filing period begin 

to run from the time the claimant completes its own work, although both 

list that as one possibility. 

NRS 108.22188 defines "work of improvement" to include 

more than the particular claimant's work. However, this broad definition 
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existed before Vaughn. For example, this court in 1949 looked at the 

scope of "work of improvement" and noted that the law at the time defined 

"improvement" to broadly encompass "the entire structure or scheme of 

improvement as a whole." Peccole, 66 Nev. at 378, 212 P.2d at 727. It 

further noted that separate contracts would still come together under the 

definition of "work of improvement" if that work were continuous. Id. 

Thus, although the mechanic's lien statutes have been revised 

since Vaughn, the analysis of what constitutes a "work of improvement" 

has remained unchanged. The district court did not err by relying on 

Vaughn. 

Neither did the district court abuse its discretion in finding 

that the soundproofing fell outside the scope of the "work of improvement." 

As noted, the scope and duration of the "work of improvement" is a fact for 

the district court to determine. Schultz v. King, 68 Nev. 207, 214, 228 

P.2d 401, 404 (1951). Here, the district court heard significant testimony 

and argument regarding the purpose of and impetus for the 

soundproofing, including evidence that neither party contemplated the 

soundproofing as part of the project, neither the building nor the operating 

permits required soundproofing, and the project was completed such that 

Harwin opened for business before the need for soundproofing arose. 

Therefore, the district court's finding that the "work of improvement" was 

complete before Harwin installed the soundproofing is not clearly 

erroneous. 

Moreover, to adopt Cox's definition of "work of improvement" 

would enlarge the statute to unreasonably extend the time during which a 

"work of improvement" is ongoing. Harwin may not have become aware of 

the need for soundproofing for months, years, or even decades after 
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opening for business. Were that the case, it would be unreasonable for the 

court to find that the "work of improvement" was still ongoing simply 

because Harwin suddenly had to install soundproofing. This 

interpretation would enable any number of unforeseen and unforeseeable 

projects or repairs to continue the "work of improvement." Such an 

interpretation is far too broad. 

In sum, the district court did not err in relying on Vaughn 

because the analysis of what constitutes a "work of improvement" remains 

the same today as it was then, despite revisions to the statute. The 

district court did not clearly err in finding that the soundproofing was not 

within the scope of the "work of improvement" or finding that the lien was 

untimely and frivolous. 3  Because the lien was frivolous, NRS 

108.2275(6)(a) required the court to expunge it. This conclusion resolves 

3Cox also argued the district court should have granted additional 
time for discovery and that the court erred by not determining an 
appropriate amount for the lien. These arguments are without merit. The 
district court did not err by failing to grant additional time for discovery 
because a district court may appropriately base its decision on affidavits 
and deposition testimony. J.D. Construction v. IBEX Int'l Group,  126 Nev. 

, 240 P.3d 1033, 1040 (2010). The permissive nature of NRS 
108.2275(6)(b) does not require the court to determine an appropriate 
amount for a lien it deems excessive. Moreover, Cox has the burden of 
proving the amount of the lien, and as the district court found Cox failed 
to meet this burden of proof, it was not under obligation to determine an 
appropriate amount. J.D. Construction,  126 Nev. at , 240 P.3d at 1036. 
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We concur: 

C.J. 

this appeal, making it unnecessary to address the additional finding of 

excessiveness. 

We affirm. 

J. 
Stta 

Hardesty 
J. 
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